
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

APPENDIX D 

Field Notes and Field Forms 



FINAL
DAILY FIELD REPORT

MMRP SITE INSPECTION 

CONTRACT NO. W912DY-04-D-0005 DELIVERY ORDER NO. 0009
JOB NO: 744653-29000 DATE/DAY: 24-Jun-07
SITE NAME: Brown Field Bombing Range REPORT NO: 1
USACE DISTRICT: CESPL SHEET: 1
WEATHER: Sunny with a low of 62 with a high of 73.

 
WORK IN PROGRESS OR COMPLETED:

1.  Mobilization/Demobilization CUMULATIVE
15 Miles Driven 15

2/2800  Number of Flights/Miles Flown 2/2800
2 Personnel: 2

2. Reconnaissance Details
0 Linear Feet: 0

Discussion -  

3.  MC Sampling Details
0 Soil Samples 0
0 Water Samples 0

4. QC Activities
0 Soil Samples 0
0 Water Samples 0

5. QA Activities
0 Soil Samples 0
0 Water Samples 0

6. Safety Activities

Tailgate Brief
Yes/No

Parsons FTL -    Erich Stedman                                                         No
Parsons UXO Technician/SSHO - David Hurtle No
Parsons Sampling Technician - 

 
EQUIPMENT LIST:  

ADDITIONAL INFORMATION:

ACTIVITIES SCHEDULED FOR NEXT WORK DAY:

REQUEST FOR PROJECT ACTION: None

ACCIDENTS REPORTED TODAY: 0
ACCIDENTS TO DATE: 0  Prepared By Field Team Leader:             Erich Stedman

Brian Jordan  (CESPA)
Monique Ostermann (MMDC)

Tammy Chang (Parsons)
Patti De La O (Parsons)

Lloyd Godard (CESPL)

Don Silkebakken (Parsons PM)
Heidi Novotny (HTRW CX)
Deborah Walker (MM CX)

Mobile:  678-595-8650                         

Mobilization

None

Erich Stedman

Copies sent to:

Date:
Erich Stedman, FTL

VISITORS

Phone 

Name 
24-Jun-07

Office#: 678-969-2428

PARSONS WORKFORCE On-site
Yes/No

No safety brief is conducted on mob days.

The Parsons Field Team mobilized to the site today. No field work conducted.  

Laura Kelley (Parsons DPM)

Yes

Schonstedt, 3 Rino GPS, Laptop, Trimble.

Yes

The Parsons Field Team will collect QR data from the Bombing Range.

Cell Phone: 678-595-8650

Signed by:

Cell Phone: 606-431-9606
Cell Phone: 
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FINAL
DAILY FIELD REPORT

MMRP SITE INSPECTION 

CONTRACT NO. W912DY-04-D-0005 DELIVERY ORDER NO. 0009
JOB NO: 744653-29000 DATE/DAY: 25-Jun-07
SITE NAME: Brown Field Bombing Range REPORT NO: 2
USACE DISTRICT: CESPL SHEET: 1
WEATHER: Sunny with a low of 63 with a high of 78.

 
WORK IN PROGRESS OR COMPLETED:

1.  Mobilization/Demobilization CUMULATIVE
60 Miles Driven 75
0/0  Number of Flights/Miles Flown 2/2800
2 Personnel: 2

2. Reconnaissance Details
15,800 Linear Feet: 15,800

Discussion -  

3.  MC Sampling Details
5 Soil Samples 5
0 Water Samples 0

Sampling Notes:   See Attached DQCR

4. QC Activities
0 Soil Samples 0
0 Water Samples 0

5. QA Activities
0 Soil Samples 0
0 Water Samples 0

Sampling Notes: No QA split for this site

6. Safety Activities

Tailgate Brief
Yes/No

Parsons FTL -    Erich Stedman                                                         Yes
Parsons UXO Technician/SSHO - David Hurtle Yes

Yes
 

EQUIPMENT LIST:  

ADDITIONAL INFORMATION:

All other site details recorded in PDA/Logbook
ACTIVITIES SCHEDULED FOR NEXT WORK DAY:

REQUEST FOR PROJECT ACTION:
None  

ACCIDENTS REPORTED TODAY: 0
ACCIDENTS TO DATE: 0  Prepared By Field Team Leader:             Erich Stedman

Cell Phone: 678-595-8650
Yes

The Parsons Field Team will continue to collect QR data from Area's B and C.

Yes

Schonstedt, 3 Rino GPS, Laptop, Trimble.

PARSONS WORKFORCE On-site
Yes/No

A safety brief was conducted covering MEC/MD, poisonous plants, animals and route to hospital.

The Parsons Field Team collected 15,800 of walked QR data from Areas A and B.  

Cell Phone: 606-431-9606
VISITORS

YesCell Phone: 858-774-1195Maeva Hanley- San Diego County Biologist
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FINAL

DAILY CONTRACTOR QUALITY CONTROL REPORT

Temp 
(ºC):

Cond (µS/cm) Turb (NTU): pH 
(s.u.):

Media Time Analysis
Shipment     

Date Lab Comments

Soil 1038 Metals, 
Explosives 6/26/2007 STL

Soil 1106 Metals, 
Explosives 6/26/2007 STL

Soil 1147 Metals, 
Explosives 6/26/2007 STL

Soil 1246 Metals, 
Explosives 6/26/2007 STL

Soil 1328 Metals, 
Explosives 6/26/2007 STL

Comments:            

BFB-A-SS-03-06

BFB-B-SS-03-08

Equipment Calibrations (list or provide attachment)

BFB-B-SS-03-02

BFB-A-SS-03-05

List all field and quality control samples collected (list or provide attachment): 

Site Location: Brown Field Bombing Range
Date: 25-Jun-07

Project Name: MMRP FUDS SI

Contract Number: W912DY-04-D-0005
Delivery Order Number: 

Sample ID

NA

Departures from approved SAP:  

0009

None

Instructions given by government personnel:   

BFB-A-SS-03-07

The Parsons Field Team collected 15,800 FT of walked QR from Areas A and B. The field team met with David Cavender (Plant Manager 
for the State Prison located on part of the Bombing Range). We were given the OK to access the back part of the prison to access the 
Range. The field team then met with Maeve Hanley (biologist with San Diego County). She accompanied us today to verify that there are no 
Ferry Shrimp in the vernal pools located on part of the site during the rainy season. There are no pools, the pools are dry. Therefore there 
are no Ferry Shrimp and no available water for water sample collection.  MK23 and MK15 parts were observed in all areas that we walked 
today. The MK23 and MK15 parts that we observed are considered MD.  No MEC was observed. David Cavender told us that a few years 
ago, when a pipeline was being put in place, a backhoe driver hit two practice bombs at two different times.  The spotting charges went off 
on each of them.  Nobody was hurt, but Mr. Cavender said that the explosions could be heard inside the prison a 1/4 mile away. The QR wa
conducted in the area of Samples # 2, 4, 5, 6, 7 and 8. Samples # 2, 5, 6, 7, 

Activities Conducted:

Project Number: 744653-29000

NA

The Parsons field team will continue taking soil samples from Area's A and C.

Field Instrument Measurements (list or provide attachment): 

Samples are being held on ice overnight.

and 8 were collected today. Sample # 4 will be collected tomorrow. The Schonstedt was checked on a known metal object before work
started and  after work concluded.

Work Planned:  

Water Sampling Location:
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FINAL

X

Brian Jordan  (CESPA)
Monique Ostermann (MMDC)

Laura Kelley (Parsons DPM)

Field-generated analytical results

Date:
Phone 

Name 
25-Jun-07

Copies sent to:

Office#: 678-969-2428

Deborah Walker (MM CX)

Heidi Novotny (HTRW CX)

Mobile:  678-595-8650                         

Erich Stedman, FTL

Signed by: Erich Stedman

Chain-of-custody forms  (in separate submittal)

Field sampling forms (in separate submittal)
Check all attachments:

Tammy Chang (Parsons)
Patti De La O (Parsons)

Lloyd Godard (CESPL)

Don Silkebakken (Parsons PM)
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FINAL
DAILY FIELD REPORT

MMRP SITE INSPECTION 

CONTRACT NO. W912DY-04-D-0005 DELIVERY ORDER NO. 0009
JOB NO: 744653-29000 DATE/DAY: 26-Jun-07
SITE NAME: Brown Field Bombing Range REPORT NO: 3
USACE DISTRICT: CESPL SHEET: 1
WEATHER: Sunny with low of 64 and high of 80

 
WORK IN PROGRESS OR COMPLETED:

1.  Mobilization/Demobilization CUMULATIVE
60 Miles Driven 135

Zero  Number of Flights/Miles Flown 2/2800
2 Personnel: 2

2. Reconnaissance Details
18,600 Linear Feet: 34,400

Discussion -  

3.  MC Sampling Details
5 Soil Samples 10
0 Water Samples 0

Sampling Notes:   See Attached DQCR

4. QC Activities
3 Soil Samples 3
0 Water Samples 0

Sampling Notes:   See Attached DQCR

5. QA Activities
0 Soil Samples 0
0 Water Samples 0

Sampling Notes: No QA split for this site

6. Safety Activities

Tailgate Brief
Yes/No

Parsons FTL -    Erich Stedman                                                         Yes
Parsons UXO Technician/SSHO - David Hurtle Yes

 
EQUIPMENT LIST:  

ADDITIONAL INFORMATION:

All other site details recorded in PDA/Logbook
ACTIVITIES SCHEDULED FOR NEXT WORK DAY:

REQUEST FOR PROJECT ACTION:
None  

ACCIDENTS REPORTED TODAY: 0
ACCIDENTS TO DATE: 0  Prepared By Field Team Leader:             Erich Stedman

None

Cell Phone: 606-431-9606
VISITORS

PARSONS WORKFORCE On-site
Yes/No

A safety brief was conducted covering MEC/MD, hazard communication, and slips trips falls.

The Parsons Field Team collected 18,600 of walked QR data from Areas B and C.  

Yes

Schonstedt, 3 Rino GPS, Laptop, Trimble.

Cell Phone: 678-595-8650
Yes

The Parsons Field Team will continue to collect QR data from Areas A and B.
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FINAL

DAILY CONTRACTOR QUALITY CONTROL REPORT

Temp 
(ºC):

Cond (µS/cm) Turb (NTU): pH 
(s.u.):

Media Time Analysis
Shipment     

Date Lab Comments

Soil 0826 Metals, 
Explosives 6/26/2007 STL MS/MSD

Soil 0805 Metals, 
Explosives 6/26/2007 STL FD of BFB-C-SS-03-

03

Soil 0916 Metals, 
Explosives 6/26/2007 STL

Soil 1049 Metals, 
Explosives 6/26/2007 STL

Soil 1117 Metals, 
Explosives 6/26/2007 STL

Soil 1259 Metals, 
Explosives 6/26/2007 STL

NA

Parsons Field Team collected 18,600 FT of walked QR from Areas B and C. The field team collected QR data from the areas around 
soil samples # 3,10, 9, 1 and 4. The field team walked between all sample locations to get more QR data, therefore the actual QR will 
not match the proposed path presented in the SSWP.  It is estimated that double QR data was collected . MK15 parts were observed 
in all areas that were walked today. The MK 15 parts are considered MD.  No MEC was observed. The Schonstedt was checked on a 
known metal object before work started and after work concluded.

The Parsons field team will continue QR in Areas A and B.  All soil samples have been collected except for a possible discretionary 
sample.

Work Planned:  

Water Sampling Location:

Field Instrument Measurements (list or provide attachment): 

Activities Conducted:

Project Number: 744653-29000

Departures from approved SAP:  

None

None

Instructions given by government personnel:   

List all field and quality control samples collected (list or provide attachment): 

BFB-C-SS-03-12

Sample ID

NA

Project Name: MMRP FUDS SI

Contract Number: W912DY-04-D-0005
Delivery Order Number: 0009

Site Location: Brown Field Bombing Range
Date: 26-Jun-07

Comments:            

BFB-A-SS-03-04

BFB-C-SS-03-03

BFB-C-SS-03-09

Equipment Calibrations (list or provide attachment)

BFB-C-SS-03-01

BFB-C-SS-03-10
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X

Brian Jordan  (CESPA)

Patti De La O (Parsons)
Tammy Chang (Parsons)

Lloyd Godard (CESPL)

Don Silkebakken (Parsons PM) Monique Ostermann (MMDC)

Erich Stedman, FTL

Signed by:

Chain-of-custody forms  (in separate submittal)

Office#: 678-969-2428

Deborah Walker (MM CX)

Heidi Novotny (HTRW CX)

Copies sent to:

Mobile:  678-595-8650                         

Copies sent to:

Date:
Phone 

Name 
26-Jun-07

Erich Stedman

Field sampling forms (in separate submittal)
Check all attachments:

Laura Kelley (Parsons DPM)

Field-generated analytical results
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FINAL
DAILY FIELD REPORT

MMRP SITE INSPECTION 

CONTRACT NO. W912DY-04-D-0005 DELIVERY ORDER NO. 0009
JOB NO: 744653-29000 DATE/DAY: 27-Jun-07
SITE NAME: Brown Field Bombing Range REPORT NO: 4
USACE DISTRICT: CESPL SHEET: 1
WEATHER: Sunny with a low of 64 with a high of 77.

 
WORK IN PROGRESS OR COMPLETED:

1.  Mobilization/Demobilization CUMULATIVE
60 Miles Driven 195
0/0  Number of Flights/Miles Flown 2/2800
2 Personnel: 2

2. Reconnaissance Details
8,000 Linear Feet: 42,400

Discussion -  

3.  MC Sampling Details
0 Soil Samples 10
0 Water Samples 0

4. QC Activities
0 Soil Samples 3
0 Water Samples 0

5. QA Activities
0 Soil Samples 0
0 Water Samples 0

Sampling Notes: No QA split for this site

6. Safety Activities

Tailgate Brief
Yes/No

Parsons FTL -    Erich Stedman                                                         Yes
Parsons UXO Technician/SSHO - David Hurtle Yes
Parsons Sampling Technician - 

 
EQUIPMENT LIST:  

ADDITIONAL INFORMATION:

All other site details recorded in PDA/Logbook
ACTIVITIES SCHEDULED FOR NEXT WORK DAY:

REQUEST FOR PROJECT ACTION: None

ACCIDENTS REPORTED TODAY: 0
ACCIDENTS TO DATE: 0  Prepared By Field Team Leader:             Erich Stedman

The Schonstedt was checked on a known metal object before work started and after work concluded.

The Parsons Field Team collected 8,000 ft of walked QR from Areas A and B. The field team collected QR data from the QR loop that extends 
south from the east side of the bomb target center. Only one MK 5 practice bomb was observed today and it is considered MD. It was found 
outside of prison property, just on the other side of the prison fence.  Most of the QR loop is located on prison property with the exception of a 
few feet at the tip of the loop (near the target center) where the practice bomb was found. The field team noted that there was no sign of 
MEC/MD on the prison property. It appears that the prison property has been surface cleared, because on the other side of the prison property 
fence (outside of the prison property) you can see ordnance immediately. It should also be noted that the prison property had a controlled burn 
last week. On the south side of the QR loop where the actual prison is located, you can see that it has been backfilled or built up so the prison 
could be built. There is also a fence surrounding the prison and the field team could not access that area.  Additional QR was collected to 
make up the area that could not be accessed. 

None

PARSONS WORKFORCE On-site
Yes/No

A safety brief was conducted covering MEC/MD, hazard communication, and slips trips falls.

The Parsons Field Team collected 8,000 ft of walked QR data from Areas A and B.  

The Parsons Field Team has completed all field work.

Cell Phone: 678-595-8650 Yes

Schonstedt, 3 Rino GPS, Laptop, Trimble.

YesCell Phone: 606-431-9606
Cell Phone: 

VISITORS
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Brian Jordan  (CESPA)

Patti De La O (Parsons)
Tammy Chang (Parsons)

Lloyd Godard (CESPL)

Don Silkebakken (Parsons PM) Monique Ostermann (MMDC)

Deborah Walker (MM CX)

Heidi Novotny (HTRW CX)

Erich Stedman, FTL

Signed by:

Office#: 678-969-2428Mobile:  678-595-8650                         

Name 

Erich Stedman

Copies sent to:

Date:
Phone 

27-Jun-07

Laura Kelley (Parsons DPM)
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FINAL
DAILY FIELD REPORT

MMRP SITE INSPECTION 

CONTRACT NO. W912DY-04-D-0005 DELIVERY ORDER NO. 0009
JOB NO: 744653-29000 DATE/DAY: 28-Jun-07
SITE NAME: Brown Field Bombing Range REPORT NO: 5
USACE DISTRICT: CESPL SHEET: 1
WEATHER: Sunny with a low of 64 with a high of 77.

 
WORK IN PROGRESS OR COMPLETED:

1.  Mobilization/Demobilization CUMULATIVE
15 Miles Driven 210

Feb-00  Number of Flights/Miles Flown 4/5600
2 Personnel: 2

2. Reconnaissance Details
0 Linear Feet: 42,400

Discussion -  

3.  MC Sampling Details
0 Soil Samples 10
0 Water Samples 0

4. QC Activities
0 Soil Samples 3
0 Water Samples 0

5. QA Activities
0 Soil Samples 0
0 Water Samples 0

Sampling Notes: No QA split for this site

6. Safety Activities

Tailgate Brief
Yes/No

Parsons FTL -    Erich Stedman                                                         No
Parsons UXO Technician/SSHO - David Hurtle No
Parsons Sampling Technician - 

 
EQUIPMENT LIST:  

ADDITIONAL INFORMATION:

ACTIVITIES SCHEDULED FOR NEXT WORK DAY:

REQUEST FOR PROJECT ACTION: None

ACCIDENTS REPORTED TODAY: 0
ACCIDENTS TO DATE: 0  Prepared By Field Team Leader:             Erich Stedman

Brian Jordan  (CESPA)

Patti De La O (Parsons)

None

Cell Phone: 678-595-8650

Laura Kelley (Parsons DPM)

No

Schonstedt, 3 Rino GPS, Laptop, Trimble.

NoCell Phone: 606-431-9606
Cell Phone: 

VISITORS

PARSONS WORKFORCE On-site
Yes/No

NA

Copies sent to:

Date:
Phone 

27-Jun-07
Erich Stedman, FTL

Signed by:

Office#: 678-969-2428Mobile:  678-595-8650                         

Name 
Erich Stedman

Demobilization

None

Tammy Chang (Parsons)

Lloyd Godard (CESPL)

Don Silkebakken (Parsons PM) Monique Ostermann (MMDC)

Deborah Walker (MM CX)

Heidi Novotny (HTRW CX)
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